

SJMS Woodshop Renovation**Project Number 279-6200-322-15**

CO #2.2	Correction to previous CO	\$	2,971
CO #4	Concrete work added for wall modification	\$	1,844
CO #5	Credit to previous CO	\$	(1,876)
CO #10	Dry rot repair on North wall	\$	19,958
CO #12	Credit for steel eliminated from wall	\$	(3,880)
CO #14	Larger ceiling enclosures for sloped ceiling	\$	2,603
		PRESENT CO's	\$ 21,620
		PREVIOUS CO'S	\$ 60,069
		ORIGINAL CONTRACT TOTAL	\$ 485,000
		NEW CONTRACT TOTAL	\$ 566,689

District Office HVAC**Project Number 812-6200-725-15**

CO #3	Correction to previous CO	\$	74
CO# 4	Correction to previous CO	\$	149
CO #5	Correction to previous CO	\$	79
CO # 8	Electrical to cold water pump adjustment	\$	3,153
		PRESENT CO'S	\$ 3,455
		PREVIOUS CO's	\$ (2,928)
		ORIGINAL CONTRACT TOTAL	\$ 849,000
		NEW CONTRACT TOTAL	\$ 852,908